



SERGIO POPPELEER

Fix the system. Before the project does it for you.

INTERNATIONAL SPEAKER · DELIVERY SYSTEMS STRATEGIST

AS FEATURED

AVIATION WEEK Network

AIRPORT Business Intelligence

GLOBAL TOURISM Forum 2025

ICAO ESAF Kigali

Projects don't fail. The systems around them do. Frontier markets just expose it faster.

— SIGNATURE THESIS

Talks

NO-SURPRISES DELIVERY

Your reports look fine. Your site doesn't. By the time governance catches up, the supplier has missed, the scope has crept, and the decision log nobody reads has fifteen open items. **Five fixes that close the gap.** None of them another template.

BEYOND PAPERWORK GOVERNANCE

The plan in the deck is not the plan on site. One runs the project. The other gets shown to the steering committee. **Why the gap widens fastest in frontier markets** — and what we did about it in Equatorial Guinea, where we delivered the camp in six months at one-tenth the cost.

CLAIMS-PROOF DELIVERY

When a contractor blew up our schedule by sixteen weeks, we won the claim. Not because we had a better lawyer — because we'd been keeping the timeline that proved it. **Most teams haven't.** The 5Ls: how to keep one from day one, not the week before notification.



Bio

I run **Contracks Global** and built the **Delivery Control System™**. I work with PMO Directors and commercial managers on cross-border builds from €100M to €700M — energy, infrastructure, aviation, real estate.

Twenty-five years across thirty countries taught me the same lesson over and over: projects don't fail. The systems around them do.

In Equatorial Guinea, the imported playbook said twelve months and a perimeter fence. We delivered in six. At a tenth of the cost. With no fence — the community built it. That project is where the method comes from.

ENI · SNAM RETE · EnergiNet · ArcelorMittal · Brussels Airlines · Intels Nigeria · Marriott · Luminus.

English · French · Dutch · Italian.

CREDENTIALS

MCIArb · LLM Oil & Gas (RGU) · Executive MBA (Hult) · M.Sc. Civil Engineering (Mons) · MIT · INSEAD · WorldCC · CIOB

The five decisions that close the gap

The Delivery Control System™ — The 5Cs

CONTAIN the scope · **COMMAND** one plan · **CLOSE** every decision · **CONFIRM** vendor dates · **CONTROL** tower cadence

Formats

KEYNOTE

45–60 min. Story-led. Conferences, summits, exec retreats.

PANEL

60–75 min. Frontier delivery, sustainable infrastructure, cross-border.

WORKSHOP

Half-day. Your team applies the 5Cs to a live project.

VIRTUAL

Pre-briefed, tailored content, follow-up resources.



TO BOOK SERGIO FOR YOUR NEXT EVENT

spoppeleer@contracks.global · +32 466 446 290 · contracks.global